

February 11, 1965

MW-M-1007

Dear Joe:

SUBJECT: Contract

STAT

On January 20, 1964 we furnished you with documentation regarding the technical status of this contract and requested a meeting be set up to discuss the program and to make recommendations regarding future activities. The contract currently expires on 28 February and will be complete at that time except for the 480 hours on assistance in installation and instruction called out in Section 2(a) of Exhibit "A".

The purpose of this letter is to recap the contract funding status and propose a program as described in the attached report dated February 8, 1964 as a change in scope. The following tabulation shows the total effect of this proposal on contract fund requirements.

Costs @ 1/30/65
Estimated February Costs
Laser per Special Prov. 4b
Laser Mirrors per 20 November '64
Letter (MW-M-941)
Installation Estimate
Total Estimate @ Completion

Fixed Fee
Less (MW-M-941)

Estimated Cost for Work per
Attachment "A"
Fee on above
Total

Present Contract
Additional Funds Requested
Total

The program recommended above would be of eight months duration, allowing two months for installation and customer instruction. An extension until December 31, 1965 is recommended.

STAT

STAT

-2-

MM-M-1007

We can proceed with this program immediately upon receipt of authorization and currently available underrun funding of is estimated adequate to carry us through 15 July '65. If you are interested, we would appreciate authority to proceed on this proposal by 26 February, 1965 so that program continuity can be maintained. Please call me if you require additional information.

STAT

Regards,

Charlie

Charlie

nm

Attachments

cc:

STAT